
I. HEADING

Date:
Subject:

F rom:

To:

EPA Region 5 Records Ctr.

297451

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

September 17, 1999
Hastings Street Emergency Response Site, Detroit, Wayne County,
Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse lie, MI
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K. Mould, U3EPA, OSWER, Washington, D.C
R. Karl, Chief, EERB, Chicago, IL
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T. Martn, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL
A. Lilly, Chicago, IL
1, . Fabinski,. ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI
S. Lile, City of Detroit, Detroit, MI
S. Slaten, City of Detroit Fire Dept . , Detroit, MI
M. Chezik, DOI, Philadelphia, PA
Duty Officer, National Response Center, Washington, D.C. . .
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June 10, 1999
NA

POLREP No.: 3

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclj.s Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

I]:I. SITE INFORMATION

A. Incidemt Category

See Polrep 1.

B. Site Description

See Polrep 1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Arrangements to shore up and secure the falling beams have been
completed. The Emergency and Rapid Response Services (ERRS) contractor
Earthtech, Richmond, Virginia, and it's subcontractor, TNC, mobilized to

"n



site on September 15, 1999, and stabilized the entry to the warehouse,
removed the remaining drums, and began arranging for transportation and
disposal.

2. Response activities to date.

On September 15, 1999, ERRS and TNC mobilized and stabilized the entry
to the warehouse. ERRS removed and staged 20 drums from the warehouse
after securing the structural integrity of the entryway to the
warehouse. Sixteen drums were factory sealed and labeled as belonging
to Faygo Beverages. Faygo was contacted. ERRS' chemist sampled and
hazard categorized the four unlabeled drums.

On September 16, 1999, Air Products took possession and transported one
compressed gas cylinder of carbon dioxide off site. Faygo Beverage took
possession and transported sixteen drums of concentrated beverage mix
off site for disposal to their facility.

B. Planned Removal Activities

ERRS contractor Earthtech is arranging transportation and disposal for
one remaining compressed gas cylinder and the four remaining drums.

V. COST INFORMATION

Estimated EPA costs as of 9/16/99 = $4,300.00
Estimated START costs as of 9/16/99 = $7,150.00
Estimated ERRS costs as of 7/9/99 = $17,040.00

VI. DISPOSITION OF WASTES

See Waste Table 1.

Description of Waste

Non--regulat:ed Debris

RQ Hazardous waste, liquid,
n.o.s., (D039, D040) , 9,
NA3082, II::

Non-regulated Oils

RQ Waste Paint, 3, UN1263,
III (D001, D008, D035,
D007)

RQ Waste Sulfuric acid, 8,
UN1330, II

Sodium hydroxide, solid, 8,
UN1823, II

Carbon Dioxide

Concentrated Beverage Mix

Quantity

5 tons

350 pounds

10,500
pounds

3,500
pounds

700 pounds

250 pounds

1 cylinder

880 gallons

Disposal Facility

Wayne Disposal, Inc.
Belleville, Michigan

Michigan Recovery Systems,
Inc.
Romulus, Michigan

Michigan Disposal Waste
Treatment Plant
Belleville, Michigan

Chemtron Corporation
Avon, Ohio

Chemtror. Corporation
Avon, Ohio

Chemtron Corporation
Avon, Ohio

Air Products

Faygo Beverage


